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jg‘;éi‘i,'fi\? £ The Sitewrde Treatabihty Plan (TSP) 1s due for submuttal to EPA and CDH on June 3,
;AOFJSRPL - 1991 EPA and CDH have a month to review and approve the TSP Once the TSP 1s
approved by EPA and CDH, the Interagency Agreement (IAG) stipulates that the TSP be
SOHER-GL implemented within 30 days.
AHOADES, J L
} 23,755%,4? E B Your staff have informed us that because the Categoncal Exclusion (CX) that covers this
WEBE 35 = type of activity 1s only proposed at this tme, a mm-Environmental Assessment (mEA)
e he and Finding of No Significant Impact/Finding of Sigmficant Impact (FONSI/FOSI) will
WILSON, J M need to be prepared !
{OUNG. E R
| RO Because the IAG requirement for 30 days to implement the TSP after EPA and CODH
peemocuc] | approval, the mEA and FONSI/FOSI need to be prepared and coordinated with
- Headquarters (HQ) according to the attached schedule.
Qmdecon  GIXI X The attached schedule stipulates that the working draft mEA and FONSI/FOSI need to
ek <[ prepared by May 29, 1991 A meeung at HQ wath staff mvolved with review and
< approval of the mEA and FONSI/FOSI would need to occur the week of June 3 through
o Aeadoe S PQX 771991 Please designate staff contacts from your NEPA and ER groups for this activity

HQ staff would have until June 17, 1991 to comment on the working draft mEA and
FONSI/FOSI We would then have until June 25, 1991 to finalize the mEA and FONSI
and retransmut to HQ
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Should you have any questions, please contact Scott Grace of my staff at extension 7199

David P. Simonson
Assistant Manager
for Environmental Management

cc

T Powell, DOE/RFO

A Rampertaap, EM-453
E Evered, EG&G/RF

T Greengard, EG&G/RF
L Fnck, BG&G/RF

G Anderson, EG&G/RF
O Erlich, EG&G/RF
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NEPA REVIEW TIMEFRAMES FOR RFO SITEWIDE TREATABILITY STUDY

Activity Duration Start Stop
1 Submut TSP to EPA/CDH 03Jun91
2 EPA/CDH Review & Approval 21 04Jun91 02Jul91
3 30 Days to Imtiate TSP 21 03Jul91 01Augd1
4 HQ Review/Approval Mmi-EA (mEA)/FONSI
5 EG&G/RF Submit Working Draft mEA/FONSI 29May91
6. RFO Meet with HQ 4 03Jun91 07Jun91
7 HQ Staff Review & Comments on mEA/FONSI 10 03Jun91 17Jun91
8 RFO Finalize EA/FONSI 5 18Jun91 25Jun91
9 Finahze Mim1-EA/FONSI to HQ 26Jun91
10 EM-45 Forward to EM-1 02Jul91
11 EM-1 Review & Approval 10 03Jul91
17Jul91
_127EH; GC Concurrence On 9 10Jul91 31Jul91
~ 13 HQ Issue Approval 31Jul91

» Interagency Agreement. "The Treatability Study shall be imtiated wathin 30 days of
approval"

Approval 1s scheduled for July 2, 1991




